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881 HILLSIDE COLLECTION WELL DAMAGE SGS 255 94 

Recently it was determined that the collection well located upgradient of the french drain 
has been damaged by movement of the hillside Samples were unable to be collected from 
this location during October and November of 1993 When sufficient water became 
available to sample at this location in late December 1993 it was discovered that the 
sample hydrant would not produce any water It was assumed that the pump (P 100) was 
not operational Tests performed by EG&G maintenance in January 1994 indicated that the 
pump was indeed operational Environmental Operations Management personnel then 
requested the assistance of the EG&G Environmental Engineering group to determine the 
source of the problem and the appropriate measures to remedy the situation It was felt by 
all parties involved that the problem was the result of a broken underground line that 
routes the water from the collection well to the collection well vault Several issues were 
considered in determining the best possible remedy for the situation 

1) The collection well is located in an IHSS which creates health and safety concerns for 

nearby vicinity (discovered after the installation of the collection well) added to this 
concern 

PATSTT130G I !  excavation in the area The consideration of a plutonium hot spot found in the 

CUSSIF CATION 

1 I I  
1 7 I I  

c c -  C@W 7 y 1 I 2 ) Any excavation in the area might serve to accelerate movement of the hillside This 

ALTPOAIZ 0 CSSSI’I’=l experienced again 
DccuMENT-- 

7 3 ) 
OAT 

may cause increasing difficulties in ensuring that the same problem would not be 
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Replacement of the underground line would be a costly and time consuming project 
which may yield ineffective results 
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In light of the circumstances involved it has been decided that the most effective course of 
action is develop a system to bring the water to the top of the collection well and utilize 
double containment piping to route the water above ground to the collection well vault This 
would allow for more efficient monitoring of any damage that may be incurred due to the 
movement of the hillside In addition no extraneous health and safety requirements would 
be necessary to perform this repair Current labor resources can be utilized and the line 
can be installed quickly once the parts have been received The underground line which 
extends approximately thirteen feet would be abandoned The current schedule for 
completion of the new line is May 2 1994 

If you have any questions please feel free to call Russ Cirillo at extension 5876 or Mark 
Burmeister at extension 5891 
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